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German Democratic Republiec, USSR

STATUS REPORT ON SHIPBUILDING AND SHIP REPAIR WORK

Wismar Shipyard for overhsul on 14 October. Deadline for completion of the work is

31 December 1951, It eppears that the actual completion date will be 15 December.

1,750 workers are assigned to the Pobeda, and the number can be incressedif necessary.
The main emphasis of the overhaul work is the main machine installation, consisting

of two 8-cylinder diesal engines of 3,850 horsepower each. Dii‘fioultéi y§5§§ 88%? of the
encountered in the proctrement of cylinder liners and eylinder heads. A%b i 57 1 n8rs
produced by the Britz Foundry were u.&sgﬁisfaotory) and new ones had to be cast, requiring
four days each. An additlional 17 dayg g&re needed for completion of installation, It
will be necessary to start a second plant %o work on the casting. Other work on the

ship is progressing smoothly, and paerts are arriving on schedule,

The Pobeda, a passenger ship of 10,000 gross register tons, was brought to the \

The ¥ Vaga, 5,750 gross reglster tons, is almost completed [ss'hipyard at which
this ship is being built is not specifi ), but is probably ,Wiamaﬂ « Final painting
is being done, and loading winches ere £0 be delivered on 7 November. It is expected
that the engine will be completely installed by 5 November. However, the 15-kilowatt
generators for both the Vaga and the Vychegda are still lacking; they were t0 be im-~
ported from the West, and are xtill in West Berlin.

The Vychegda is evidently a sister ship of the ¥k Vaga asnd appears to be at
approximately the sams stage of completion. The engine is exp ected to be ready for
dock test on 5 November.

The motor ship Rus, 14,000 gross reglster tons, with two 8-cylinder, 2-stroke
MAN engines of 5,500 horsepower each, has been at the Warnow Shipyard for repair
since 7 Jume 1951, It was supposed to be completed by 31 October, but verious dif-
ficulties have slowed down the work. There bas been a shortage of heavy tools, and
many parts have been uncbtainable as a result of shortages of raw materials (copper,
for exampls) and also because of the cutting off of impor¥s from West Germany, which
made it necessary for East Germany o produce many items which it hed formerly im-
ported, with consequent loss of tme. Such items include gyro conpasses and gyro
gtabilizers. The latter is supposed to be delivered on 30 October, and Tmcxwgiones motors
on 5 November. Another delaying factor was a supplemental order from the Soviet
Sea Regls®or which made 1t necessary % disassemble the main engine a second time.

50X1-HUM

AT~ AATERF

 Declassified in Part - Sanitized Copy Approved for Release 2012/04/24 - CIA-RDP83-00415R010500120005-6



